
WEEKLY STATUS REPORT 
 

Prepared By:    Patrick Rubenbauer 
 

BCP Project No.: C224099 EPA Consent Order No.: CERCLA-02-
2017-2021 Date: 07/08/2019 

Project Name:   BRT Powerhouse 
153 2nd Street AKA 322 3rd Avenue, Brooklyn, NY 11215 

Remediation Activities (Week of July 1, 2019): 
• Continued gauging and product recovery via absorbent sock as necessary. 

 
Redevelopment Activities (Week of July 1, 2019): 

• Continued steel repair work in the turbine hall.  
• Continued general site maintenance. 
• Continued demolition and clean-up in the turbine hall. Assorted demolition debris was 

removed from the site as it was generated. 
• Continued site surveying work as necessary. 
• Completed backfill of the asbestos containing materials (ACM) excavation in the east site 

driveway. ACM abatement work complete. 
• Began trenching in the east driveway for support of excavation (SOE) installation for future 

redevelopment utilities.   
• Darcon (Site contractor) completed loading the 100-125% and 125-150% intervals of the 

turbine hall load test. 
 

Planned Activities for next week: 
• Continue gauging and product recovery as necessary. 
• Continue steel repair work in the turbine hall. 
• Continue loading the turbine hall load test. 
• Continue demolition and clean-up in the turbine hall. 
• Begin the SOE installation in the east driveway.  

 
 

  



Photo Log 
 

Photo 1 – Looking east at the east site 
driveway. Structure Tech (Site 
contractor) backfills the ACM 
excavation with previously excavated 
and stockpiled soil.  

 
Photo 2 – Looking west in the turbine 
hall cellar. Darcon (Site contractor) 
loads the 125-150% interval of the 
turbine hall load test. 
 
 
 
 
 
 
 
 
 
 
 

 

 
Photo 3 – Looking north in the east 
driveway. Structure Tech (Site 
contractor) excavates for the water 
management trench and installs 
plastic sheeting in preparation for 
SOE installation.   
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